BLC 7/31/2020

Richmond Free Library - 1st Floor HVAC Replacement & Moisture

Mitigation Projects

First Floor HVAC Replacement Project

Item

Schedule of Values

Misc. MEP GC work

$14,201.00

MEP

$134,750.00

Total Contract Value

$148,951.00

Basement & Foundation Wall Moisture Mitigation Project

Item Schedule of Values
General Requirements* (See Note 1 & 2) $21,309.00
Basement Floor Vapor Barrier: Install new vapor barrier
and layer of stone, leave existing vapor barrier in place

$14,490.00

Interior Basement Foundation Wall Insulation/Vapor
Barrier: Remove existing insulation and install 2" spray
foam w/intumescent coating. No drainage mat. $5,155.00
Exterior Drainage $43,049.00
Foundation Waterproofing $25,798.00

Total Contract Value

$109,801.00

Grand Total of Both Projects |

$258,752.00|

Notes:

1) Both project must be performed concurrently

2) GR's are in moisture mitigation project; if moisture
mitigation were not done, HVAC project cost would
increase.



